CEI WEEKLY SUMMARY OF EVENTS, OBSERVATIONS AND REMARKS

Prepared for: Jackson County, FL P_I_I E
Nl

Prepared by: Alday-Howell Engineering, Inc.
Prepared on: 2/15/2023 Alday HOweu
For Project: Blue Springs Road Sewer Extensions Phase 1
NWFWMD Const. Grant Agreement No. 17-061 AHE # 17-062

Contractor: L & K Contracting, Inc.
Designer: Alday-Howell, Engineering Senior Inspector: Keith Prescott (850) 693-2471
Notice to Proceed: 9/27/2022 Award Date: 6/29/2022

Substantial Completion:  8/16/2023 Final Completion: 9/15/2023
The report is for the week of: Monday, 2/6/2023 thru Sunday, 2/12/2023
The contractor performed the following operations this week. Sub work is noted in parenthesis:
Monday- No work. Contractor's option.
Tuesday- No work. Contractor's option.
Wednesday- No work. Contractor's option.
Thursday- No work. Contractor's option.
Friday- No work. Contractor's option.
Saturday- No work. Contractor's option.
Sunday- No work. Contractor's option.

Engineer's remarks/Pending issues:

Percent Project Complete: 6% Time Remaining (%): 61%

Invoiced to Date: $899,673.01 Weather days to date: 6

Original Contract Amount: $5,347,467.37 *

Change Order Amount Approved: Holiday days granted: 17
Actual Days: 139

Remaining: $4,447,794.36 Days used with deduct: 116

Days to Substantial Completion: 300 Remaining to SC: 184

Days to Final Completion: 330 Remaining to FC: 214

*Budgeted amount is $3,141,199.00. Cf)ntract amount $5,347,467.37 contingent upon securing additional funding.

Approved: (Eric Worrell-PE; Project Administrator (850-526-2040)

1



